SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:46 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 085  Const Calendar Day: 253 Date: 19-May-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  05:00am 05:30 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Jul-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 038 E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
General Comments 038 E-W2C-CON.038

Weather: Hi 65°F Low 50°F, sunny, medium wind all day, .

Description of Work by ABF and its Sub-contractors.
W2 Activities

Closure Pour Activities:
-Did not check work at the site as | was busy all day with the concrete testing.

Pier 7 Activities
8No inspection by me.

OBG Lift Activities at Site:
No inspection by me as | was busy all day for the concrete mix design at the Pleasanton.

-Miscellaneous Activities

‘Worked from early morning hours at the Pleasanton testing lab for the mix design to be used for the
closure pour.

‘Matt Bruce and Ken Beede were also there from CT. Jim Davidson from ABF was there along with the
concrete supplier’'s representative and the testing lab technician.

-The testing Lab prepared 6 sets of 3 inch diameter cylinders for testing at 2-4 hour intervals.

-The concrete was batched at 6 AM and a second set was batched at 6:30 AM.

-The test results are as follows:

-The lab informed that the concrete was still in fluid stage after 4 hours. As such the testing was postponed
till the concrete set.

-1t was not until 2 PM that the 1st set of testing was performed with the following results:

-The first batch 8 hours breaks gave 580 psi and 550 psi with an average strength of 565 psi.

-The second batch 7 % hour breaks gave 430 psi and 390 psi, with an average of 410 psi.

-After 10 hours, the breaks were for 2450 psi for 1st batch and 2600 psi for 2nd batch. The testing
concluded for the day at 6:30 PM.
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 085  Date: 19-May-2010 Wednesday

starting tomorrow.

-The strengths were acceptable.
-In between the breaks in the day | came to office to finish all miscellaneous work before | go on vacation

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 085  Date: 19-May-2010 Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 085  Date: 19-May-2010 Wednesday

04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L08-OBG.056 E Line Lift 08 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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